
CORRES. CONTROL 
INCOMING LTR NG. 

I I  
I I  

Reviewed for Addressee 
Corres. Control RFP 

ta tes Gove m me n t r I 1  Department of Energy 
i , , ; ; i  2 ,  

morandum Rocky Flats Office 

IPR 0 8 1994 

ERD :RJ S : 04232 

Industrial Area Remediation Plan 000023923 
'Sue Stiger, Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

DOE/RFO has entered into discussions with both CDH and EPA regarding the milestones 
to be missed in the Industrial Area, namely Operable Units 8,9,  10, 12, 13 and 14. The 
current discussions are in regards to either modifying the current agreement or negotiating 
a bridging agreement between the current Interagency Agreement and the new Rocky Flats 
Cleanup Agreement. Based on these discussions, CDH has sent DOE the attached 
request. Accordingly, DOE expects EG&G input in the form of a draft outline for the plan 
for remediation of the Industrial Area, as detailed in the CDH letter, and a date by when 
the plan can be reasonably be completed in a well coordinated, quality fashion. 

Please. have your staff work closely with Rich Schassburger, who can be reached on 
966-48 88. 
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March 31, 1994 

Mr. Richard J. Schassburger 
U. S. Department of Energy 
Rocky Flats Office, Bldg 116 
P.O. Box 928 
Golden, Colorado 80402-0928 

I 
i 

RE: OU 8 D i s p u t e  

Pavlcia A. Nolan. M 
Execuuve Director 

Dear Mr. Schassburger, 

The Colorado Department of Health, Hazardous Materials and Waste Management 
Division (the Division), hereby grants DOE's request for a three week extension to 
,the informal dispute resolution period for the OU 8 dispute. The informal dispute 
resolution period is therefore extended until April 14, 1994. 

This extension is granted with the mutual understanding that, by April 14, 1994, 
DOE will provide EPA and CDH the following: 

1) An outline of a plan €or remediation of the industrialized area (IA). 
The plan must comprehensively consider all activities that need to be 
coordinated to accomplish cleanup of the IA including, but not limited 
to, waste management and treatment issues, environmental restoration 
issues, and decontamination and decommissioning issues. 

2 )  A date for when the above plan will develcped; completed, and available 
to the agencies. 

3) DOE's proposed time-frame for the duration of any rgrsement to settle 
IAG violations associated with the IA. This time-frame should be based 
on the expected duration of IAG negotiations and on the schedule for 
when the above IA remediation plan can be implemented. 
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If you have any questions regarding these matters, please call Joe Schieffelin of 
ny staff at 692-3356. 

3ary 1 W. BaughmanjChief 
Facilities Section 
Sazardous Waste Control Program 
I 

ZC: Martin Hestmark, EPA 
Dan Niller, AGO 

Wanda Busby, EG&G 
'Steve Tarlton, CDH-OE 


